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1. Introduction

1.1 Background

Site Number: C4K6 Contract Number:

D.O. Number: Action Memo Date: 9/17/2021

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/8/2021 Start Date: 8/8/2021

Demob Date: 11/29/2021 Completion Date: 12/4/2021

CERCLIS ID: TNN000420652 RCRIS ID:

ERNS No.: State Notification: 8/8/2021

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency

1.1.2 Site Description
 Hickman Creek is a freshwater stream that flows through Alexandria, Dekalb County, Tennessee. The
creek is generally 20 to 30 feet wide and 1 to 6 inches deep in the town; it discharges to the Caney Fork
River near Gordonsville, Smith County, Tennessee. Alexandria, Tennessee, is a small town of approximately
1000 residents. After exiting the town, the creek flows primarily through rural residential and agricultural
properties.

1.1.2.1 Location

The release location was at Hickman Creek, near 330 Edgewood Street, Alexandria, Dekalb County,
Tennessee. The extent of downstream impact was estimated at 0.9 miles by 8/11/2021.

1.1.2.2 Description of Threat

A discharge of unknown material resulted in a fish kill that was first reported on 8/7/2021. In addition, low
dissolved oxygen has been reported as well as water discoloration of black, grey and brown. Suspected
sources include water discharges from a manufacturing facility (MarQ Labs) or underground storage tanks
behind a former cheese factory building. The MarQ Labs facility mixes and packages cosmetic products,
primarily self­tanning products and previously hand sanitizer; wastewater discharge may include acetone,
formic acid, and alcohol.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 for Preliminary Removal Assessment Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

TREATMENT SYSTEM DESIGN

The OSC determined that a treatment system would be capable of addressing more water from the sump at
a lower cost than pumping and transporting offsite to a treatment facility. The OSC proposed the installation
of a treatment system using the infrastructure of old concrete underground storage tanks behind the senior
center on property owned by the Town of Alexandria. The town declined to allow this installation.

The OSC tasked START with designing a treatment system for the contaminated water from the pump. EPA
ERT was included in design consultation meetings taking place on 8/23/2021 and 9/3/2021. Parameters for
the design included low maintenance, remote sensing, no chemical inputs requiring daily tuning, gravity flow
to prevent spillage, and a 10,000 gallon­per­day flow rate minimum. The treated water would be discharged
directly into Hickman Creek, and treatment objectives included SVOCs, VOCs, alcohols, and COD at or
below upstream water quality conditions. The final design was settled on 9/17/2021, and a schematic was
submitted by START on 9/20/2021. During this time, START was unsuccessful in locating a company
capable or willing to conduct the bench­scale study to prove the process would meet the treatment
objectives.

On 9/15/2021, TDEC provided a point of contact at Tennessee Tech University who could provide lab space
for EPA and START to conduct the test. Arrangements were made with Tennessee Tech, and the bench­
scale test was conducted from 10/5/2021 to 10/14/2021 in the Tennessee Tech Center for Management,
Utilization and Protection of Water Resources. Pre­test and post­test samples were collected by START
and transported to a laboratory for analysis. The post­test samples demonstrated that the treatment
process had reduced Chemical Oxygen Demand to near background levels in the creek while also reducing
metals concentrations, and both phenol and acetone were no longer detected. However, the pre­test
samples also showed some reductions from the initial sump samples collected in August.

SUMP WATER REMOVAL AND DISPOSAL

The OSC directed ERRS to arrange for transport and disposal of water recovered from the sump at a rate of
25,000 gallons per week. Water was transported to a Valicor specialized wastewater treatment plant in
Huntsville, Alabama. From 8/26/2021 to 11/29/2021, approximately 370,000 gallons were transported offsite
for disposal.

On 9/13/2021, the ERRS contractor for EPA reported that the sump was mostly dry and water was only
flowing intermittently. Tank 5 was reported to be nearly empty, and Tank 4 was reported as approximately
half full. The OSC directed that the float switch be moved from Tank 5 to Tank 3, that Tanks 4 and 5 be
isolated from the system, then emptied. Tanks 4 and 5 were demobilized the following week.

On 10/5/2021, the OSC discovered a clog in the equalization line between Tank 1 and Tank 2. The OSC
directed ERRS to install a larger line from Tank 1 to Tank 2 to prevent overfills. Due to the low recharge rate
in the sump, the OSC also directed ERRS to move the float switch to Tank 2 and isolate Tank 3. Tank 3
was demobilized on 10/28/2021.

Based on the successful results of the treatment bench scale test, the OSC directed ERRS on 10/21/2021
to begin ordering supplies for the treatment system and identify a source for the rentable tanks and
equipment. ERRS solicited bids from three companies for these services, and a scoping meeting was held
with one of the vendors on 10/25/2021. A selection was made the following week, and the selected vendor
began preparing to optimize a mobile aeration tank to serve as a bioreactor. Based on available equipment
and personnel, including the emptying and demobilization of Tanks 1 and 2, the nearest possible installation
date was stated as the week of November 22. Due to the Thanksgiving holiday during this week, the OSC
elected to schedule installation for the week of November 29.

INVESTIGATION AT MARQ LABS FACILITY

On10/14/2021, the OSC observed vacuum excavation equipment at the MARQ facility and reported this to
TDEC. TDEC visited the MARQ facility on 10/15/2021 and found that MARQ had hired contractors to
continue exploring drainage lines outside the facility. The plans and findings of this work were not
coordinated with TDEC or EPA.

On 11/12/2021, TDEC visited the MARQ facility and found open excavations outside, revealing piping, a
concrete junction box, and contaminated soil. On 11/17/2021, MARQ and their contractors met virtually with
EPA to communicate findings from their ongoing investigation. On 11/18/2021, the OSC and TDEC visited
the MARQ facility to observe these excavations in person. The OSC recorded the following observations:

                ­ A concrete junction box in the parking lot north of the facility has an 8­inch entering the box
from the facility, an 8­inch pipe exiting to the east, and a 2­inch pipe exiting to the west. There was rebar on
the top of the concrete box near the ground surface, indicating there may have previously been a concrete
cover. The pipe on the east side was explored by a camera; the pipe turns 45 degrees to the south and
links with another pipe that proceeds east under Edgewood Ave. Soil excavated from the box was sampled,
staged, and covered by the contractor.

                ­ A utility box with an iron lid labeled "water meter" on the west side of Edgewood Ave was
opened to reveal two 8­inch pipes and one 2­inch pipe traveling from west to east. None of the pipes is a
water supply line, and there was no water meter. The pipes were opened, and a camera was sent down
both directions. The north pipe connects east to a buried brick sump near the MARQ building serving
stormwater drainage; the north pipe travels south under Edgewood Ave, where the camera cannot proceed
further due to an offset connection. The south pipe connects east to a buried pipe near the MARQ building
and includes a tie­in to the 8­inch pipe from the junction box; this south pipe proceeds east under
Edgewood Ave, where the camera cannot proceed due to silt obstruction. TDEC placed dye of different
colors in both drain lines; neither of these dye colors was ever observed to surface by the time of this
POLREP.

                ­ The concrete slab outside the northeast corner of the MARQ building was excavated to reveal
the three drainage pipes that head to Edgewood Ave, a brick sump that appears to serve as a stormwater
junction, a drain pipe along the north wall which appears to serve for stormwater, and an 8­inch pipe full of
sludge which heads from the building to the concrete junction box. The OSC directed START to collect a
sample of sludge from the pipe and water from the brick sump.

In addition to the samples collected from the pipe and the brick sump, the OSC directed START to collect
two other water samples: one from the sump from which water was being drawn by EPA operations into
Tank 1, and a second from the seep as it enters Hickman Creek. The sample from the sump showed no
detections of SVOCs, no detections of VOCs other than acetone at 26 ug/L, and low concentrations of
metals several orders of magnitude below concentrations measured in August. The chemical oxygen
demand (COD) was also only 28.4 mg/L which is closer to the background measured in Hickman Creek of
16.3 mg/L and close to the water treatment bench­scale post­treatment COD value of 23.8 mg/L. Based on
these results, the OSC determined, in consultation with TDEC, that the water treatment system was no
longer necessary. The OSC directed ERRS to empty and demobilize Tanks 1 and 2, and this was
completed during the week of November 29. The OSC directed ERRS to remove the remaining debris that
had been left at the Site from the response, remove the silt fencing that had been installed near the creek,
and re­grade the gravel that had been installed as part of the response; these activities were completed on
December 8.

2.1.2 Response Actions to Date

­ Ongoing monitoring and sampling of Hickman Creek upstream and downstream
­ Identified features and leaks in UST at senior center
­ Conducted initial exploratory excavation for conveyance piping
­ Installed and augmented downstream aeration and boom
­ Identified seep entering creek
­ Identified second concrete pad near UST
­ Began tracer dye test on drain line from MarQ Labs building
­ Identified direction of drain line from MarQ Labs and identified previously unknown USTs
­ Conducted flush test to look for leaks in manway in creek bed
­ Completed excavation of intercept trend and installed sump
­ Completed installation of storage system including five frac tanks, recirculation pumps, and stop switch
­ Conducted air monitoring to ensure no emissions impacts from the recirculation pumps
­ Began hauling wastewater off­site for treatment
­ Designed treatment system and completed bench­scale test to prove proof of concept
­ Conducted final sampling event to verify that water quality in seep was at or near to the upstream
conditions in Hickman Creek

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A signed access agreement was obtained from both MarQ Labs and the City of Alexandria to conduct
response operations on their properties. A signed access agreement was also obtained from the residence
to the south of the senior center due to the proximity of the sump to the property line. Neither MarQ Labs
nor the City of Alexandria has assumed responsibility as the source.

On 8/12/2021, The OSC contacted the representative for MarQ Labs and provided notification that the
groundwater that appeared to be the seep influencing the creek had been intercepted and would be
recovered with the sump. On 8/13/2021. The OSC met with the representative for MarQ Labs and issued a
Notice of Federal Interest letter based on the possibility that the seep in the creek and water being
intercepted in the sump resulted from discharges from MarQ Labs to the drain line at the northeast corner of
their building. The OSC asked if MarQ Labs would be assuming the response or operation and maintenance
of the sump and storage; the representative for MarQ Labs declined and stated that the impacted water was
not a result of discharge from their facility.

On 8/23/2021, TDEC conducted an inspection of the MARQ facility. On 9/7/2021, TDEC issued notices of
violation for solid waste and hazardous waste compliance to MARQ, and on 9/8/2021, TDEC issued a
notice of violation for industrial stormwater permitting. These notices include the requirement that the
discharge of process wastewaters to floor drains with no known sewer connection must immediately cease.
On 10/15/2021 and on 11/12/2021, TDEC conducted follow­up visits and confirmed that process
wastewaters were being containerized in used totes and labeled.

2.1.4 Progress Metrics
Soil removed from the bottom of the sump was been set aside and sampled for waste disposal profiling and
was disposed of at the Republic Middle Point Landfill in Murfeesboro, TN. Water recovered from the sump
was transported off­site to a Valicor specialized wastewater treatment plant in Huntsville, AL.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 Soil  Solid
 5 tons
(estimated)

 n/a
 Republic Middle Point
Landfill, Murfeesboro,
TN

 Groundwater  Liquid
5,000
gallons

 n/a
 OnSite Environmental,
Nashville, TN 

 Groundwater  Liquid
 5,000
gallons

 multiple
 Valicor Environmental
Services, Huntsville, AL

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further response activities for the Site. A Removal Site Evaluation has been completed for the
Site, and a recommendation for further action will be stated in the RSE Memorandum.

2.2.1.1 Planned Response Activities
­  Identify the source and composition of the release to Hickman Creek (COMPLETE)
­ If there is an ongoing release, stop or divert the release to prevent further impacts (COMPLETE)
­ Assess the impacted area of Hickman Creek (COMPLETE)
­ Mitigate impacts to water quality to reduce the risk of further damage downstream (COMPLETE)
­ Arrange for sustainable discharge system for groundwater from the sump (CANCELLED)
­ Transfer operation and maintenance of sump from EPA to local or state operation (CANCELLED)

2.2.1.2 Next Steps

There are no further next steps for this Site.

2.2.2 Issues

Elevated concentrations of lead at 2280 mg/kg were found in the sludge in the pipe near the MARQ Labs
facility. Lead levels in the sump in August were measured at only 3710 ug/L in the water. A study of lead
concentrations in the soil below ground surface was not conducted as part of the response.

Final cleanup efforts at the Site included ensuring that the sump behind the senior center was inaccessible
for safety reasons but was not permanently closed in the event that it would be beneficial to future
investigation and/or remediation efforts. The 12­inch pipe opening to the sump was cut off approximately
one foot below ground surface, and a lid was installed over the opening. The sump was then covered with
soil and gravel to grade.

2.3 Logistics Section

There is no further information to report in this section.

2.4 Finance Section

2.4.1 Narrative

On 8/13/2021, a verbal request was made to increase the ERRS TO to $100,000 and the START TOLIN to
$50,000. The request was later modified to $150,000 and $100,000, respectively, which is the limit of the
OSC's warrant authority. The Emergency Response Action Memorandum was signed on 8/31/2021.

A verbal ceiling increase was received from the Superfund and Emergency Management Division Acting
Director in order to begin hauling wastewater on 8/26/2021. The ceiling increase action memorandum was
signed on 9/17/2021, which provided funds for hauling wastewater for offsite disposal plus the design,
installation, and operation of an on­site treatment system.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $680,000.00 $315,000.00 $365,000.00 53.68%

EPA ERT $8,000.00 $5,000.00 $3,000.00 37.50%

TAT/START $160,000.00 $150,000.00 $10,000.00 6.25%

CONTINGENCY $85,000.00 $0.00 $85,000.00 100.00%

Intramural Costs

Total Site Costs $933,000.00 $470,000.00 $463,000.00 49.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to report in this section.

2.5.2 Liaison Officer
There is no information to report in this section.

2.5.3 Information Officer

There is no information to report in this section.

3. Participating Entities

3.1 Unified Command
EPA entered Unified Command with TDEC, DeKalb County EMA, and City of Alexandria. The final operations
briefing was held on 11/24/2021.

3.2 Cooperating Agencies
TDEC
TWRA
DeKalb County EMA
City of Alexandria
Smith Utility District

4. Personnel On Site

All personnel have demobilized from the Site.

5. Definition of Terms

CST ­ Civil Support Team
EMA ­ Emergency Mangement Agency
EPA ­ Environmental Protection Agency
ERRS ­ Emergency Rapid Response Services
START ­ Superfund Technical Assessment and Response Team
TDEC ­ Tennessee Department of Environment and Conservation
TEMA ­ Tennessee Emergency Management Agency
TWRA ­ Tennessee Wildlife Resources Agency

bgs ­ below ground surface
DO ­ dissolved oxygen
FOSC ­ Federal On­Scene Coordinator
gpm ­ gallons per minute
IAP ­ incident action plan
LDB ­ left descending bank
mg/L ­ milligrams per liter
mm ­ millimeter
POTW ­ publicly­owned treatment works
ppm ­ parts per million
RDB ­ right descending bank
SITREP ­ situation report
SOSC ­ State On­Scene Coordinator
SVOC ­ semi­volatile organic compounds
UST ­ underground storage tank
VOC ­ volatile organic compounds
WWTP ­ wastewater treatment plant

6. Additional sources of information

6.1 Internet location of additional information/report
TEMA has established a shared document repository on their cloud server for collection of photos and other
digital media files. Response partners will be able to upload and download files in a central location without
being subject to email server limitations.

6.2 Reporting Schedule
There will be no further POLREPs for this Site.

7. Situational Reference Materials

There is no information to report in this section.
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To: James Webster, USEPA R4 ERRPPB
Barry Brawley, TDEC

From: Matthew Huyser, FOSC 

Date: 12/9/2021 

Reporting Period: 9/8/2021 ­ 12/8/2021 

1. Introduction

1.1 Background

Site Number: C4K6 Contract Number:

D.O. Number: Action Memo Date: 9/17/2021

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/8/2021 Start Date: 8/8/2021

Demob Date: 11/29/2021 Completion Date: 12/4/2021

CERCLIS ID: TNN000420652 RCRIS ID:

ERNS No.: State Notification: 8/8/2021

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency

1.1.2 Site Description
 Hickman Creek is a freshwater stream that flows through Alexandria, Dekalb County, Tennessee. The
creek is generally 20 to 30 feet wide and 1 to 6 inches deep in the town; it discharges to the Caney Fork
River near Gordonsville, Smith County, Tennessee. Alexandria, Tennessee, is a small town of approximately
1000 residents. After exiting the town, the creek flows primarily through rural residential and agricultural
properties.

1.1.2.1 Location

The release location was at Hickman Creek, near 330 Edgewood Street, Alexandria, Dekalb County,
Tennessee. The extent of downstream impact was estimated at 0.9 miles by 8/11/2021.

1.1.2.2 Description of Threat

A discharge of unknown material resulted in a fish kill that was first reported on 8/7/2021. In addition, low
dissolved oxygen has been reported as well as water discoloration of black, grey and brown. Suspected
sources include water discharges from a manufacturing facility (MarQ Labs) or underground storage tanks
behind a former cheese factory building. The MarQ Labs facility mixes and packages cosmetic products,
primarily self­tanning products and previously hand sanitizer; wastewater discharge may include acetone,
formic acid, and alcohol.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 for Preliminary Removal Assessment Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

TREATMENT SYSTEM DESIGN

The OSC determined that a treatment system would be capable of addressing more water from the sump at
a lower cost than pumping and transporting offsite to a treatment facility. The OSC proposed the installation
of a treatment system using the infrastructure of old concrete underground storage tanks behind the senior
center on property owned by the Town of Alexandria. The town declined to allow this installation.

The OSC tasked START with designing a treatment system for the contaminated water from the pump. EPA
ERT was included in design consultation meetings taking place on 8/23/2021 and 9/3/2021. Parameters for
the design included low maintenance, remote sensing, no chemical inputs requiring daily tuning, gravity flow
to prevent spillage, and a 10,000 gallon­per­day flow rate minimum. The treated water would be discharged
directly into Hickman Creek, and treatment objectives included SVOCs, VOCs, alcohols, and COD at or
below upstream water quality conditions. The final design was settled on 9/17/2021, and a schematic was
submitted by START on 9/20/2021. During this time, START was unsuccessful in locating a company
capable or willing to conduct the bench­scale study to prove the process would meet the treatment
objectives.

On 9/15/2021, TDEC provided a point of contact at Tennessee Tech University who could provide lab space
for EPA and START to conduct the test. Arrangements were made with Tennessee Tech, and the bench­
scale test was conducted from 10/5/2021 to 10/14/2021 in the Tennessee Tech Center for Management,
Utilization and Protection of Water Resources. Pre­test and post­test samples were collected by START
and transported to a laboratory for analysis. The post­test samples demonstrated that the treatment
process had reduced Chemical Oxygen Demand to near background levels in the creek while also reducing
metals concentrations, and both phenol and acetone were no longer detected. However, the pre­test
samples also showed some reductions from the initial sump samples collected in August.

SUMP WATER REMOVAL AND DISPOSAL

The OSC directed ERRS to arrange for transport and disposal of water recovered from the sump at a rate of
25,000 gallons per week. Water was transported to a Valicor specialized wastewater treatment plant in
Huntsville, Alabama. From 8/26/2021 to 11/29/2021, approximately 370,000 gallons were transported offsite
for disposal.

On 9/13/2021, the ERRS contractor for EPA reported that the sump was mostly dry and water was only
flowing intermittently. Tank 5 was reported to be nearly empty, and Tank 4 was reported as approximately
half full. The OSC directed that the float switch be moved from Tank 5 to Tank 3, that Tanks 4 and 5 be
isolated from the system, then emptied. Tanks 4 and 5 were demobilized the following week.

On 10/5/2021, the OSC discovered a clog in the equalization line between Tank 1 and Tank 2. The OSC
directed ERRS to install a larger line from Tank 1 to Tank 2 to prevent overfills. Due to the low recharge rate
in the sump, the OSC also directed ERRS to move the float switch to Tank 2 and isolate Tank 3. Tank 3
was demobilized on 10/28/2021.

Based on the successful results of the treatment bench scale test, the OSC directed ERRS on 10/21/2021
to begin ordering supplies for the treatment system and identify a source for the rentable tanks and
equipment. ERRS solicited bids from three companies for these services, and a scoping meeting was held
with one of the vendors on 10/25/2021. A selection was made the following week, and the selected vendor
began preparing to optimize a mobile aeration tank to serve as a bioreactor. Based on available equipment
and personnel, including the emptying and demobilization of Tanks 1 and 2, the nearest possible installation
date was stated as the week of November 22. Due to the Thanksgiving holiday during this week, the OSC
elected to schedule installation for the week of November 29.

INVESTIGATION AT MARQ LABS FACILITY

On10/14/2021, the OSC observed vacuum excavation equipment at the MARQ facility and reported this to
TDEC. TDEC visited the MARQ facility on 10/15/2021 and found that MARQ had hired contractors to
continue exploring drainage lines outside the facility. The plans and findings of this work were not
coordinated with TDEC or EPA.

On 11/12/2021, TDEC visited the MARQ facility and found open excavations outside, revealing piping, a
concrete junction box, and contaminated soil. On 11/17/2021, MARQ and their contractors met virtually with
EPA to communicate findings from their ongoing investigation. On 11/18/2021, the OSC and TDEC visited
the MARQ facility to observe these excavations in person. The OSC recorded the following observations:

                ­ A concrete junction box in the parking lot north of the facility has an 8­inch entering the box
from the facility, an 8­inch pipe exiting to the east, and a 2­inch pipe exiting to the west. There was rebar on
the top of the concrete box near the ground surface, indicating there may have previously been a concrete
cover. The pipe on the east side was explored by a camera; the pipe turns 45 degrees to the south and
links with another pipe that proceeds east under Edgewood Ave. Soil excavated from the box was sampled,
staged, and covered by the contractor.

                ­ A utility box with an iron lid labeled "water meter" on the west side of Edgewood Ave was
opened to reveal two 8­inch pipes and one 2­inch pipe traveling from west to east. None of the pipes is a
water supply line, and there was no water meter. The pipes were opened, and a camera was sent down
both directions. The north pipe connects east to a buried brick sump near the MARQ building serving
stormwater drainage; the north pipe travels south under Edgewood Ave, where the camera cannot proceed
further due to an offset connection. The south pipe connects east to a buried pipe near the MARQ building
and includes a tie­in to the 8­inch pipe from the junction box; this south pipe proceeds east under
Edgewood Ave, where the camera cannot proceed due to silt obstruction. TDEC placed dye of different
colors in both drain lines; neither of these dye colors was ever observed to surface by the time of this
POLREP.

                ­ The concrete slab outside the northeast corner of the MARQ building was excavated to reveal
the three drainage pipes that head to Edgewood Ave, a brick sump that appears to serve as a stormwater
junction, a drain pipe along the north wall which appears to serve for stormwater, and an 8­inch pipe full of
sludge which heads from the building to the concrete junction box. The OSC directed START to collect a
sample of sludge from the pipe and water from the brick sump.

In addition to the samples collected from the pipe and the brick sump, the OSC directed START to collect
two other water samples: one from the sump from which water was being drawn by EPA operations into
Tank 1, and a second from the seep as it enters Hickman Creek. The sample from the sump showed no
detections of SVOCs, no detections of VOCs other than acetone at 26 ug/L, and low concentrations of
metals several orders of magnitude below concentrations measured in August. The chemical oxygen
demand (COD) was also only 28.4 mg/L which is closer to the background measured in Hickman Creek of
16.3 mg/L and close to the water treatment bench­scale post­treatment COD value of 23.8 mg/L. Based on
these results, the OSC determined, in consultation with TDEC, that the water treatment system was no
longer necessary. The OSC directed ERRS to empty and demobilize Tanks 1 and 2, and this was
completed during the week of November 29. The OSC directed ERRS to remove the remaining debris that
had been left at the Site from the response, remove the silt fencing that had been installed near the creek,
and re­grade the gravel that had been installed as part of the response; these activities were completed on
December 8.

2.1.2 Response Actions to Date

­ Ongoing monitoring and sampling of Hickman Creek upstream and downstream
­ Identified features and leaks in UST at senior center
­ Conducted initial exploratory excavation for conveyance piping
­ Installed and augmented downstream aeration and boom
­ Identified seep entering creek
­ Identified second concrete pad near UST
­ Began tracer dye test on drain line from MarQ Labs building
­ Identified direction of drain line from MarQ Labs and identified previously unknown USTs
­ Conducted flush test to look for leaks in manway in creek bed
­ Completed excavation of intercept trend and installed sump
­ Completed installation of storage system including five frac tanks, recirculation pumps, and stop switch
­ Conducted air monitoring to ensure no emissions impacts from the recirculation pumps
­ Began hauling wastewater off­site for treatment
­ Designed treatment system and completed bench­scale test to prove proof of concept
­ Conducted final sampling event to verify that water quality in seep was at or near to the upstream
conditions in Hickman Creek

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A signed access agreement was obtained from both MarQ Labs and the City of Alexandria to conduct
response operations on their properties. A signed access agreement was also obtained from the residence
to the south of the senior center due to the proximity of the sump to the property line. Neither MarQ Labs
nor the City of Alexandria has assumed responsibility as the source.

On 8/12/2021, The OSC contacted the representative for MarQ Labs and provided notification that the
groundwater that appeared to be the seep influencing the creek had been intercepted and would be
recovered with the sump. On 8/13/2021. The OSC met with the representative for MarQ Labs and issued a
Notice of Federal Interest letter based on the possibility that the seep in the creek and water being
intercepted in the sump resulted from discharges from MarQ Labs to the drain line at the northeast corner of
their building. The OSC asked if MarQ Labs would be assuming the response or operation and maintenance
of the sump and storage; the representative for MarQ Labs declined and stated that the impacted water was
not a result of discharge from their facility.

On 8/23/2021, TDEC conducted an inspection of the MARQ facility. On 9/7/2021, TDEC issued notices of
violation for solid waste and hazardous waste compliance to MARQ, and on 9/8/2021, TDEC issued a
notice of violation for industrial stormwater permitting. These notices include the requirement that the
discharge of process wastewaters to floor drains with no known sewer connection must immediately cease.
On 10/15/2021 and on 11/12/2021, TDEC conducted follow­up visits and confirmed that process
wastewaters were being containerized in used totes and labeled.

2.1.4 Progress Metrics
Soil removed from the bottom of the sump was been set aside and sampled for waste disposal profiling and
was disposed of at the Republic Middle Point Landfill in Murfeesboro, TN. Water recovered from the sump
was transported off­site to a Valicor specialized wastewater treatment plant in Huntsville, AL.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 Soil  Solid
 5 tons
(estimated)

 n/a
 Republic Middle Point
Landfill, Murfeesboro,
TN

 Groundwater  Liquid
5,000
gallons

 n/a
 OnSite Environmental,
Nashville, TN 

 Groundwater  Liquid
 5,000
gallons

 multiple
 Valicor Environmental
Services, Huntsville, AL

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further response activities for the Site. A Removal Site Evaluation has been completed for the
Site, and a recommendation for further action will be stated in the RSE Memorandum.

2.2.1.1 Planned Response Activities
­  Identify the source and composition of the release to Hickman Creek (COMPLETE)
­ If there is an ongoing release, stop or divert the release to prevent further impacts (COMPLETE)
­ Assess the impacted area of Hickman Creek (COMPLETE)
­ Mitigate impacts to water quality to reduce the risk of further damage downstream (COMPLETE)
­ Arrange for sustainable discharge system for groundwater from the sump (CANCELLED)
­ Transfer operation and maintenance of sump from EPA to local or state operation (CANCELLED)

2.2.1.2 Next Steps

There are no further next steps for this Site.

2.2.2 Issues

Elevated concentrations of lead at 2280 mg/kg were found in the sludge in the pipe near the MARQ Labs
facility. Lead levels in the sump in August were measured at only 3710 ug/L in the water. A study of lead
concentrations in the soil below ground surface was not conducted as part of the response.

Final cleanup efforts at the Site included ensuring that the sump behind the senior center was inaccessible
for safety reasons but was not permanently closed in the event that it would be beneficial to future
investigation and/or remediation efforts. The 12­inch pipe opening to the sump was cut off approximately
one foot below ground surface, and a lid was installed over the opening. The sump was then covered with
soil and gravel to grade.

2.3 Logistics Section

There is no further information to report in this section.

2.4 Finance Section

2.4.1 Narrative

On 8/13/2021, a verbal request was made to increase the ERRS TO to $100,000 and the START TOLIN to
$50,000. The request was later modified to $150,000 and $100,000, respectively, which is the limit of the
OSC's warrant authority. The Emergency Response Action Memorandum was signed on 8/31/2021.

A verbal ceiling increase was received from the Superfund and Emergency Management Division Acting
Director in order to begin hauling wastewater on 8/26/2021. The ceiling increase action memorandum was
signed on 9/17/2021, which provided funds for hauling wastewater for offsite disposal plus the design,
installation, and operation of an on­site treatment system.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $680,000.00 $315,000.00 $365,000.00 53.68%

EPA ERT $8,000.00 $5,000.00 $3,000.00 37.50%

TAT/START $160,000.00 $150,000.00 $10,000.00 6.25%

CONTINGENCY $85,000.00 $0.00 $85,000.00 100.00%

Intramural Costs

Total Site Costs $933,000.00 $470,000.00 $463,000.00 49.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to report in this section.

2.5.2 Liaison Officer
There is no information to report in this section.

2.5.3 Information Officer

There is no information to report in this section.

3. Participating Entities

3.1 Unified Command
EPA entered Unified Command with TDEC, DeKalb County EMA, and City of Alexandria. The final operations
briefing was held on 11/24/2021.

3.2 Cooperating Agencies
TDEC
TWRA
DeKalb County EMA
City of Alexandria
Smith Utility District

4. Personnel On Site

All personnel have demobilized from the Site.

5. Definition of Terms

CST ­ Civil Support Team
EMA ­ Emergency Mangement Agency
EPA ­ Environmental Protection Agency
ERRS ­ Emergency Rapid Response Services
START ­ Superfund Technical Assessment and Response Team
TDEC ­ Tennessee Department of Environment and Conservation
TEMA ­ Tennessee Emergency Management Agency
TWRA ­ Tennessee Wildlife Resources Agency

bgs ­ below ground surface
DO ­ dissolved oxygen
FOSC ­ Federal On­Scene Coordinator
gpm ­ gallons per minute
IAP ­ incident action plan
LDB ­ left descending bank
mg/L ­ milligrams per liter
mm ­ millimeter
POTW ­ publicly­owned treatment works
ppm ­ parts per million
RDB ­ right descending bank
SITREP ­ situation report
SOSC ­ State On­Scene Coordinator
SVOC ­ semi­volatile organic compounds
UST ­ underground storage tank
VOC ­ volatile organic compounds
WWTP ­ wastewater treatment plant

6. Additional sources of information

6.1 Internet location of additional information/report
TEMA has established a shared document repository on their cloud server for collection of photos and other
digital media files. Response partners will be able to upload and download files in a central location without
being subject to email server limitations.

6.2 Reporting Schedule
There will be no further POLREPs for this Site.

7. Situational Reference Materials

There is no information to report in this section.
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Subject: POLREP #6
Final POLREP
Hickman Creek Fish Kill

Alexandria, TN 
Latitude: 36.0812500 Longitude: ­86.0319850 

To: James Webster, USEPA R4 ERRPPB
Barry Brawley, TDEC

From: Matthew Huyser, FOSC 

Date: 12/9/2021 

Reporting Period: 9/8/2021 ­ 12/8/2021 

1. Introduction

1.1 Background

Site Number: C4K6 Contract Number:

D.O. Number: Action Memo Date: 9/17/2021

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/8/2021 Start Date: 8/8/2021

Demob Date: 11/29/2021 Completion Date: 12/4/2021

CERCLIS ID: TNN000420652 RCRIS ID:

ERNS No.: State Notification: 8/8/2021

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency

1.1.2 Site Description
 Hickman Creek is a freshwater stream that flows through Alexandria, Dekalb County, Tennessee. The
creek is generally 20 to 30 feet wide and 1 to 6 inches deep in the town; it discharges to the Caney Fork
River near Gordonsville, Smith County, Tennessee. Alexandria, Tennessee, is a small town of approximately
1000 residents. After exiting the town, the creek flows primarily through rural residential and agricultural
properties.

1.1.2.1 Location

The release location was at Hickman Creek, near 330 Edgewood Street, Alexandria, Dekalb County,
Tennessee. The extent of downstream impact was estimated at 0.9 miles by 8/11/2021.

1.1.2.2 Description of Threat

A discharge of unknown material resulted in a fish kill that was first reported on 8/7/2021. In addition, low
dissolved oxygen has been reported as well as water discoloration of black, grey and brown. Suspected
sources include water discharges from a manufacturing facility (MarQ Labs) or underground storage tanks
behind a former cheese factory building. The MarQ Labs facility mixes and packages cosmetic products,
primarily self­tanning products and previously hand sanitizer; wastewater discharge may include acetone,
formic acid, and alcohol.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 for Preliminary Removal Assessment Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

TREATMENT SYSTEM DESIGN

The OSC determined that a treatment system would be capable of addressing more water from the sump at
a lower cost than pumping and transporting offsite to a treatment facility. The OSC proposed the installation
of a treatment system using the infrastructure of old concrete underground storage tanks behind the senior
center on property owned by the Town of Alexandria. The town declined to allow this installation.

The OSC tasked START with designing a treatment system for the contaminated water from the pump. EPA
ERT was included in design consultation meetings taking place on 8/23/2021 and 9/3/2021. Parameters for
the design included low maintenance, remote sensing, no chemical inputs requiring daily tuning, gravity flow
to prevent spillage, and a 10,000 gallon­per­day flow rate minimum. The treated water would be discharged
directly into Hickman Creek, and treatment objectives included SVOCs, VOCs, alcohols, and COD at or
below upstream water quality conditions. The final design was settled on 9/17/2021, and a schematic was
submitted by START on 9/20/2021. During this time, START was unsuccessful in locating a company
capable or willing to conduct the bench­scale study to prove the process would meet the treatment
objectives.

On 9/15/2021, TDEC provided a point of contact at Tennessee Tech University who could provide lab space
for EPA and START to conduct the test. Arrangements were made with Tennessee Tech, and the bench­
scale test was conducted from 10/5/2021 to 10/14/2021 in the Tennessee Tech Center for Management,
Utilization and Protection of Water Resources. Pre­test and post­test samples were collected by START
and transported to a laboratory for analysis. The post­test samples demonstrated that the treatment
process had reduced Chemical Oxygen Demand to near background levels in the creek while also reducing
metals concentrations, and both phenol and acetone were no longer detected. However, the pre­test
samples also showed some reductions from the initial sump samples collected in August.

SUMP WATER REMOVAL AND DISPOSAL

The OSC directed ERRS to arrange for transport and disposal of water recovered from the sump at a rate of
25,000 gallons per week. Water was transported to a Valicor specialized wastewater treatment plant in
Huntsville, Alabama. From 8/26/2021 to 11/29/2021, approximately 370,000 gallons were transported offsite
for disposal.

On 9/13/2021, the ERRS contractor for EPA reported that the sump was mostly dry and water was only
flowing intermittently. Tank 5 was reported to be nearly empty, and Tank 4 was reported as approximately
half full. The OSC directed that the float switch be moved from Tank 5 to Tank 3, that Tanks 4 and 5 be
isolated from the system, then emptied. Tanks 4 and 5 were demobilized the following week.

On 10/5/2021, the OSC discovered a clog in the equalization line between Tank 1 and Tank 2. The OSC
directed ERRS to install a larger line from Tank 1 to Tank 2 to prevent overfills. Due to the low recharge rate
in the sump, the OSC also directed ERRS to move the float switch to Tank 2 and isolate Tank 3. Tank 3
was demobilized on 10/28/2021.

Based on the successful results of the treatment bench scale test, the OSC directed ERRS on 10/21/2021
to begin ordering supplies for the treatment system and identify a source for the rentable tanks and
equipment. ERRS solicited bids from three companies for these services, and a scoping meeting was held
with one of the vendors on 10/25/2021. A selection was made the following week, and the selected vendor
began preparing to optimize a mobile aeration tank to serve as a bioreactor. Based on available equipment
and personnel, including the emptying and demobilization of Tanks 1 and 2, the nearest possible installation
date was stated as the week of November 22. Due to the Thanksgiving holiday during this week, the OSC
elected to schedule installation for the week of November 29.

INVESTIGATION AT MARQ LABS FACILITY

On10/14/2021, the OSC observed vacuum excavation equipment at the MARQ facility and reported this to
TDEC. TDEC visited the MARQ facility on 10/15/2021 and found that MARQ had hired contractors to
continue exploring drainage lines outside the facility. The plans and findings of this work were not
coordinated with TDEC or EPA.

On 11/12/2021, TDEC visited the MARQ facility and found open excavations outside, revealing piping, a
concrete junction box, and contaminated soil. On 11/17/2021, MARQ and their contractors met virtually with
EPA to communicate findings from their ongoing investigation. On 11/18/2021, the OSC and TDEC visited
the MARQ facility to observe these excavations in person. The OSC recorded the following observations:

                ­ A concrete junction box in the parking lot north of the facility has an 8­inch entering the box
from the facility, an 8­inch pipe exiting to the east, and a 2­inch pipe exiting to the west. There was rebar on
the top of the concrete box near the ground surface, indicating there may have previously been a concrete
cover. The pipe on the east side was explored by a camera; the pipe turns 45 degrees to the south and
links with another pipe that proceeds east under Edgewood Ave. Soil excavated from the box was sampled,
staged, and covered by the contractor.

                ­ A utility box with an iron lid labeled "water meter" on the west side of Edgewood Ave was
opened to reveal two 8­inch pipes and one 2­inch pipe traveling from west to east. None of the pipes is a
water supply line, and there was no water meter. The pipes were opened, and a camera was sent down
both directions. The north pipe connects east to a buried brick sump near the MARQ building serving
stormwater drainage; the north pipe travels south under Edgewood Ave, where the camera cannot proceed
further due to an offset connection. The south pipe connects east to a buried pipe near the MARQ building
and includes a tie­in to the 8­inch pipe from the junction box; this south pipe proceeds east under
Edgewood Ave, where the camera cannot proceed due to silt obstruction. TDEC placed dye of different
colors in both drain lines; neither of these dye colors was ever observed to surface by the time of this
POLREP.

                ­ The concrete slab outside the northeast corner of the MARQ building was excavated to reveal
the three drainage pipes that head to Edgewood Ave, a brick sump that appears to serve as a stormwater
junction, a drain pipe along the north wall which appears to serve for stormwater, and an 8­inch pipe full of
sludge which heads from the building to the concrete junction box. The OSC directed START to collect a
sample of sludge from the pipe and water from the brick sump.

In addition to the samples collected from the pipe and the brick sump, the OSC directed START to collect
two other water samples: one from the sump from which water was being drawn by EPA operations into
Tank 1, and a second from the seep as it enters Hickman Creek. The sample from the sump showed no
detections of SVOCs, no detections of VOCs other than acetone at 26 ug/L, and low concentrations of
metals several orders of magnitude below concentrations measured in August. The chemical oxygen
demand (COD) was also only 28.4 mg/L which is closer to the background measured in Hickman Creek of
16.3 mg/L and close to the water treatment bench­scale post­treatment COD value of 23.8 mg/L. Based on
these results, the OSC determined, in consultation with TDEC, that the water treatment system was no
longer necessary. The OSC directed ERRS to empty and demobilize Tanks 1 and 2, and this was
completed during the week of November 29. The OSC directed ERRS to remove the remaining debris that
had been left at the Site from the response, remove the silt fencing that had been installed near the creek,
and re­grade the gravel that had been installed as part of the response; these activities were completed on
December 8.

2.1.2 Response Actions to Date

­ Ongoing monitoring and sampling of Hickman Creek upstream and downstream
­ Identified features and leaks in UST at senior center
­ Conducted initial exploratory excavation for conveyance piping
­ Installed and augmented downstream aeration and boom
­ Identified seep entering creek
­ Identified second concrete pad near UST
­ Began tracer dye test on drain line from MarQ Labs building
­ Identified direction of drain line from MarQ Labs and identified previously unknown USTs
­ Conducted flush test to look for leaks in manway in creek bed
­ Completed excavation of intercept trend and installed sump
­ Completed installation of storage system including five frac tanks, recirculation pumps, and stop switch
­ Conducted air monitoring to ensure no emissions impacts from the recirculation pumps
­ Began hauling wastewater off­site for treatment
­ Designed treatment system and completed bench­scale test to prove proof of concept
­ Conducted final sampling event to verify that water quality in seep was at or near to the upstream
conditions in Hickman Creek

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A signed access agreement was obtained from both MarQ Labs and the City of Alexandria to conduct
response operations on their properties. A signed access agreement was also obtained from the residence
to the south of the senior center due to the proximity of the sump to the property line. Neither MarQ Labs
nor the City of Alexandria has assumed responsibility as the source.

On 8/12/2021, The OSC contacted the representative for MarQ Labs and provided notification that the
groundwater that appeared to be the seep influencing the creek had been intercepted and would be
recovered with the sump. On 8/13/2021. The OSC met with the representative for MarQ Labs and issued a
Notice of Federal Interest letter based on the possibility that the seep in the creek and water being
intercepted in the sump resulted from discharges from MarQ Labs to the drain line at the northeast corner of
their building. The OSC asked if MarQ Labs would be assuming the response or operation and maintenance
of the sump and storage; the representative for MarQ Labs declined and stated that the impacted water was
not a result of discharge from their facility.

On 8/23/2021, TDEC conducted an inspection of the MARQ facility. On 9/7/2021, TDEC issued notices of
violation for solid waste and hazardous waste compliance to MARQ, and on 9/8/2021, TDEC issued a
notice of violation for industrial stormwater permitting. These notices include the requirement that the
discharge of process wastewaters to floor drains with no known sewer connection must immediately cease.
On 10/15/2021 and on 11/12/2021, TDEC conducted follow­up visits and confirmed that process
wastewaters were being containerized in used totes and labeled.

2.1.4 Progress Metrics
Soil removed from the bottom of the sump was been set aside and sampled for waste disposal profiling and
was disposed of at the Republic Middle Point Landfill in Murfeesboro, TN. Water recovered from the sump
was transported off­site to a Valicor specialized wastewater treatment plant in Huntsville, AL.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 Soil  Solid
 5 tons
(estimated)

 n/a
 Republic Middle Point
Landfill, Murfeesboro,
TN

 Groundwater  Liquid
5,000
gallons

 n/a
 OnSite Environmental,
Nashville, TN 

 Groundwater  Liquid
 5,000
gallons

 multiple
 Valicor Environmental
Services, Huntsville, AL

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further response activities for the Site. A Removal Site Evaluation has been completed for the
Site, and a recommendation for further action will be stated in the RSE Memorandum.

2.2.1.1 Planned Response Activities
­  Identify the source and composition of the release to Hickman Creek (COMPLETE)
­ If there is an ongoing release, stop or divert the release to prevent further impacts (COMPLETE)
­ Assess the impacted area of Hickman Creek (COMPLETE)
­ Mitigate impacts to water quality to reduce the risk of further damage downstream (COMPLETE)
­ Arrange for sustainable discharge system for groundwater from the sump (CANCELLED)
­ Transfer operation and maintenance of sump from EPA to local or state operation (CANCELLED)

2.2.1.2 Next Steps

There are no further next steps for this Site.

2.2.2 Issues

Elevated concentrations of lead at 2280 mg/kg were found in the sludge in the pipe near the MARQ Labs
facility. Lead levels in the sump in August were measured at only 3710 ug/L in the water. A study of lead
concentrations in the soil below ground surface was not conducted as part of the response.

Final cleanup efforts at the Site included ensuring that the sump behind the senior center was inaccessible
for safety reasons but was not permanently closed in the event that it would be beneficial to future
investigation and/or remediation efforts. The 12­inch pipe opening to the sump was cut off approximately
one foot below ground surface, and a lid was installed over the opening. The sump was then covered with
soil and gravel to grade.

2.3 Logistics Section

There is no further information to report in this section.

2.4 Finance Section

2.4.1 Narrative

On 8/13/2021, a verbal request was made to increase the ERRS TO to $100,000 and the START TOLIN to
$50,000. The request was later modified to $150,000 and $100,000, respectively, which is the limit of the
OSC's warrant authority. The Emergency Response Action Memorandum was signed on 8/31/2021.

A verbal ceiling increase was received from the Superfund and Emergency Management Division Acting
Director in order to begin hauling wastewater on 8/26/2021. The ceiling increase action memorandum was
signed on 9/17/2021, which provided funds for hauling wastewater for offsite disposal plus the design,
installation, and operation of an on­site treatment system.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $680,000.00 $315,000.00 $365,000.00 53.68%

EPA ERT $8,000.00 $5,000.00 $3,000.00 37.50%

TAT/START $160,000.00 $150,000.00 $10,000.00 6.25%

CONTINGENCY $85,000.00 $0.00 $85,000.00 100.00%

Intramural Costs

Total Site Costs $933,000.00 $470,000.00 $463,000.00 49.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to report in this section.

2.5.2 Liaison Officer
There is no information to report in this section.

2.5.3 Information Officer

There is no information to report in this section.

3. Participating Entities

3.1 Unified Command
EPA entered Unified Command with TDEC, DeKalb County EMA, and City of Alexandria. The final operations
briefing was held on 11/24/2021.

3.2 Cooperating Agencies
TDEC
TWRA
DeKalb County EMA
City of Alexandria
Smith Utility District

4. Personnel On Site

All personnel have demobilized from the Site.

5. Definition of Terms

CST ­ Civil Support Team
EMA ­ Emergency Mangement Agency
EPA ­ Environmental Protection Agency
ERRS ­ Emergency Rapid Response Services
START ­ Superfund Technical Assessment and Response Team
TDEC ­ Tennessee Department of Environment and Conservation
TEMA ­ Tennessee Emergency Management Agency
TWRA ­ Tennessee Wildlife Resources Agency

bgs ­ below ground surface
DO ­ dissolved oxygen
FOSC ­ Federal On­Scene Coordinator
gpm ­ gallons per minute
IAP ­ incident action plan
LDB ­ left descending bank
mg/L ­ milligrams per liter
mm ­ millimeter
POTW ­ publicly­owned treatment works
ppm ­ parts per million
RDB ­ right descending bank
SITREP ­ situation report
SOSC ­ State On­Scene Coordinator
SVOC ­ semi­volatile organic compounds
UST ­ underground storage tank
VOC ­ volatile organic compounds
WWTP ­ wastewater treatment plant

6. Additional sources of information

6.1 Internet location of additional information/report
TEMA has established a shared document repository on their cloud server for collection of photos and other
digital media files. Response partners will be able to upload and download files in a central location without
being subject to email server limitations.

6.2 Reporting Schedule
There will be no further POLREPs for this Site.

7. Situational Reference Materials

There is no information to report in this section.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Subject: POLREP #6
Final POLREP
Hickman Creek Fish Kill

Alexandria, TN 
Latitude: 36.0812500 Longitude: ­86.0319850 

To: James Webster, USEPA R4 ERRPPB
Barry Brawley, TDEC

From: Matthew Huyser, FOSC 

Date: 12/9/2021 

Reporting Period: 9/8/2021 ­ 12/8/2021 

1. Introduction

1.1 Background

Site Number: C4K6 Contract Number:

D.O. Number: Action Memo Date: 9/17/2021

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/8/2021 Start Date: 8/8/2021

Demob Date: 11/29/2021 Completion Date: 12/4/2021

CERCLIS ID: TNN000420652 RCRIS ID:

ERNS No.: State Notification: 8/8/2021

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency

1.1.2 Site Description
 Hickman Creek is a freshwater stream that flows through Alexandria, Dekalb County, Tennessee. The
creek is generally 20 to 30 feet wide and 1 to 6 inches deep in the town; it discharges to the Caney Fork
River near Gordonsville, Smith County, Tennessee. Alexandria, Tennessee, is a small town of approximately
1000 residents. After exiting the town, the creek flows primarily through rural residential and agricultural
properties.

1.1.2.1 Location

The release location was at Hickman Creek, near 330 Edgewood Street, Alexandria, Dekalb County,
Tennessee. The extent of downstream impact was estimated at 0.9 miles by 8/11/2021.

1.1.2.2 Description of Threat

A discharge of unknown material resulted in a fish kill that was first reported on 8/7/2021. In addition, low
dissolved oxygen has been reported as well as water discoloration of black, grey and brown. Suspected
sources include water discharges from a manufacturing facility (MarQ Labs) or underground storage tanks
behind a former cheese factory building. The MarQ Labs facility mixes and packages cosmetic products,
primarily self­tanning products and previously hand sanitizer; wastewater discharge may include acetone,
formic acid, and alcohol.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 for Preliminary Removal Assessment Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

TREATMENT SYSTEM DESIGN

The OSC determined that a treatment system would be capable of addressing more water from the sump at
a lower cost than pumping and transporting offsite to a treatment facility. The OSC proposed the installation
of a treatment system using the infrastructure of old concrete underground storage tanks behind the senior
center on property owned by the Town of Alexandria. The town declined to allow this installation.

The OSC tasked START with designing a treatment system for the contaminated water from the pump. EPA
ERT was included in design consultation meetings taking place on 8/23/2021 and 9/3/2021. Parameters for
the design included low maintenance, remote sensing, no chemical inputs requiring daily tuning, gravity flow
to prevent spillage, and a 10,000 gallon­per­day flow rate minimum. The treated water would be discharged
directly into Hickman Creek, and treatment objectives included SVOCs, VOCs, alcohols, and COD at or
below upstream water quality conditions. The final design was settled on 9/17/2021, and a schematic was
submitted by START on 9/20/2021. During this time, START was unsuccessful in locating a company
capable or willing to conduct the bench­scale study to prove the process would meet the treatment
objectives.

On 9/15/2021, TDEC provided a point of contact at Tennessee Tech University who could provide lab space
for EPA and START to conduct the test. Arrangements were made with Tennessee Tech, and the bench­
scale test was conducted from 10/5/2021 to 10/14/2021 in the Tennessee Tech Center for Management,
Utilization and Protection of Water Resources. Pre­test and post­test samples were collected by START
and transported to a laboratory for analysis. The post­test samples demonstrated that the treatment
process had reduced Chemical Oxygen Demand to near background levels in the creek while also reducing
metals concentrations, and both phenol and acetone were no longer detected. However, the pre­test
samples also showed some reductions from the initial sump samples collected in August.

SUMP WATER REMOVAL AND DISPOSAL

The OSC directed ERRS to arrange for transport and disposal of water recovered from the sump at a rate of
25,000 gallons per week. Water was transported to a Valicor specialized wastewater treatment plant in
Huntsville, Alabama. From 8/26/2021 to 11/29/2021, approximately 370,000 gallons were transported offsite
for disposal.

On 9/13/2021, the ERRS contractor for EPA reported that the sump was mostly dry and water was only
flowing intermittently. Tank 5 was reported to be nearly empty, and Tank 4 was reported as approximately
half full. The OSC directed that the float switch be moved from Tank 5 to Tank 3, that Tanks 4 and 5 be
isolated from the system, then emptied. Tanks 4 and 5 were demobilized the following week.

On 10/5/2021, the OSC discovered a clog in the equalization line between Tank 1 and Tank 2. The OSC
directed ERRS to install a larger line from Tank 1 to Tank 2 to prevent overfills. Due to the low recharge rate
in the sump, the OSC also directed ERRS to move the float switch to Tank 2 and isolate Tank 3. Tank 3
was demobilized on 10/28/2021.

Based on the successful results of the treatment bench scale test, the OSC directed ERRS on 10/21/2021
to begin ordering supplies for the treatment system and identify a source for the rentable tanks and
equipment. ERRS solicited bids from three companies for these services, and a scoping meeting was held
with one of the vendors on 10/25/2021. A selection was made the following week, and the selected vendor
began preparing to optimize a mobile aeration tank to serve as a bioreactor. Based on available equipment
and personnel, including the emptying and demobilization of Tanks 1 and 2, the nearest possible installation
date was stated as the week of November 22. Due to the Thanksgiving holiday during this week, the OSC
elected to schedule installation for the week of November 29.

INVESTIGATION AT MARQ LABS FACILITY

On10/14/2021, the OSC observed vacuum excavation equipment at the MARQ facility and reported this to
TDEC. TDEC visited the MARQ facility on 10/15/2021 and found that MARQ had hired contractors to
continue exploring drainage lines outside the facility. The plans and findings of this work were not
coordinated with TDEC or EPA.

On 11/12/2021, TDEC visited the MARQ facility and found open excavations outside, revealing piping, a
concrete junction box, and contaminated soil. On 11/17/2021, MARQ and their contractors met virtually with
EPA to communicate findings from their ongoing investigation. On 11/18/2021, the OSC and TDEC visited
the MARQ facility to observe these excavations in person. The OSC recorded the following observations:

                ­ A concrete junction box in the parking lot north of the facility has an 8­inch entering the box
from the facility, an 8­inch pipe exiting to the east, and a 2­inch pipe exiting to the west. There was rebar on
the top of the concrete box near the ground surface, indicating there may have previously been a concrete
cover. The pipe on the east side was explored by a camera; the pipe turns 45 degrees to the south and
links with another pipe that proceeds east under Edgewood Ave. Soil excavated from the box was sampled,
staged, and covered by the contractor.

                ­ A utility box with an iron lid labeled "water meter" on the west side of Edgewood Ave was
opened to reveal two 8­inch pipes and one 2­inch pipe traveling from west to east. None of the pipes is a
water supply line, and there was no water meter. The pipes were opened, and a camera was sent down
both directions. The north pipe connects east to a buried brick sump near the MARQ building serving
stormwater drainage; the north pipe travels south under Edgewood Ave, where the camera cannot proceed
further due to an offset connection. The south pipe connects east to a buried pipe near the MARQ building
and includes a tie­in to the 8­inch pipe from the junction box; this south pipe proceeds east under
Edgewood Ave, where the camera cannot proceed due to silt obstruction. TDEC placed dye of different
colors in both drain lines; neither of these dye colors was ever observed to surface by the time of this
POLREP.

                ­ The concrete slab outside the northeast corner of the MARQ building was excavated to reveal
the three drainage pipes that head to Edgewood Ave, a brick sump that appears to serve as a stormwater
junction, a drain pipe along the north wall which appears to serve for stormwater, and an 8­inch pipe full of
sludge which heads from the building to the concrete junction box. The OSC directed START to collect a
sample of sludge from the pipe and water from the brick sump.

In addition to the samples collected from the pipe and the brick sump, the OSC directed START to collect
two other water samples: one from the sump from which water was being drawn by EPA operations into
Tank 1, and a second from the seep as it enters Hickman Creek. The sample from the sump showed no
detections of SVOCs, no detections of VOCs other than acetone at 26 ug/L, and low concentrations of
metals several orders of magnitude below concentrations measured in August. The chemical oxygen
demand (COD) was also only 28.4 mg/L which is closer to the background measured in Hickman Creek of
16.3 mg/L and close to the water treatment bench­scale post­treatment COD value of 23.8 mg/L. Based on
these results, the OSC determined, in consultation with TDEC, that the water treatment system was no
longer necessary. The OSC directed ERRS to empty and demobilize Tanks 1 and 2, and this was
completed during the week of November 29. The OSC directed ERRS to remove the remaining debris that
had been left at the Site from the response, remove the silt fencing that had been installed near the creek,
and re­grade the gravel that had been installed as part of the response; these activities were completed on
December 8.

2.1.2 Response Actions to Date

­ Ongoing monitoring and sampling of Hickman Creek upstream and downstream
­ Identified features and leaks in UST at senior center
­ Conducted initial exploratory excavation for conveyance piping
­ Installed and augmented downstream aeration and boom
­ Identified seep entering creek
­ Identified second concrete pad near UST
­ Began tracer dye test on drain line from MarQ Labs building
­ Identified direction of drain line from MarQ Labs and identified previously unknown USTs
­ Conducted flush test to look for leaks in manway in creek bed
­ Completed excavation of intercept trend and installed sump
­ Completed installation of storage system including five frac tanks, recirculation pumps, and stop switch
­ Conducted air monitoring to ensure no emissions impacts from the recirculation pumps
­ Began hauling wastewater off­site for treatment
­ Designed treatment system and completed bench­scale test to prove proof of concept
­ Conducted final sampling event to verify that water quality in seep was at or near to the upstream
conditions in Hickman Creek

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A signed access agreement was obtained from both MarQ Labs and the City of Alexandria to conduct
response operations on their properties. A signed access agreement was also obtained from the residence
to the south of the senior center due to the proximity of the sump to the property line. Neither MarQ Labs
nor the City of Alexandria has assumed responsibility as the source.

On 8/12/2021, The OSC contacted the representative for MarQ Labs and provided notification that the
groundwater that appeared to be the seep influencing the creek had been intercepted and would be
recovered with the sump. On 8/13/2021. The OSC met with the representative for MarQ Labs and issued a
Notice of Federal Interest letter based on the possibility that the seep in the creek and water being
intercepted in the sump resulted from discharges from MarQ Labs to the drain line at the northeast corner of
their building. The OSC asked if MarQ Labs would be assuming the response or operation and maintenance
of the sump and storage; the representative for MarQ Labs declined and stated that the impacted water was
not a result of discharge from their facility.

On 8/23/2021, TDEC conducted an inspection of the MARQ facility. On 9/7/2021, TDEC issued notices of
violation for solid waste and hazardous waste compliance to MARQ, and on 9/8/2021, TDEC issued a
notice of violation for industrial stormwater permitting. These notices include the requirement that the
discharge of process wastewaters to floor drains with no known sewer connection must immediately cease.
On 10/15/2021 and on 11/12/2021, TDEC conducted follow­up visits and confirmed that process
wastewaters were being containerized in used totes and labeled.

2.1.4 Progress Metrics
Soil removed from the bottom of the sump was been set aside and sampled for waste disposal profiling and
was disposed of at the Republic Middle Point Landfill in Murfeesboro, TN. Water recovered from the sump
was transported off­site to a Valicor specialized wastewater treatment plant in Huntsville, AL.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 Soil  Solid
 5 tons
(estimated)

 n/a
 Republic Middle Point
Landfill, Murfeesboro,
TN

 Groundwater  Liquid
5,000
gallons

 n/a
 OnSite Environmental,
Nashville, TN 

 Groundwater  Liquid
 5,000
gallons

 multiple
 Valicor Environmental
Services, Huntsville, AL

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further response activities for the Site. A Removal Site Evaluation has been completed for the
Site, and a recommendation for further action will be stated in the RSE Memorandum.

2.2.1.1 Planned Response Activities
­  Identify the source and composition of the release to Hickman Creek (COMPLETE)
­ If there is an ongoing release, stop or divert the release to prevent further impacts (COMPLETE)
­ Assess the impacted area of Hickman Creek (COMPLETE)
­ Mitigate impacts to water quality to reduce the risk of further damage downstream (COMPLETE)
­ Arrange for sustainable discharge system for groundwater from the sump (CANCELLED)
­ Transfer operation and maintenance of sump from EPA to local or state operation (CANCELLED)

2.2.1.2 Next Steps

There are no further next steps for this Site.

2.2.2 Issues

Elevated concentrations of lead at 2280 mg/kg were found in the sludge in the pipe near the MARQ Labs
facility. Lead levels in the sump in August were measured at only 3710 ug/L in the water. A study of lead
concentrations in the soil below ground surface was not conducted as part of the response.

Final cleanup efforts at the Site included ensuring that the sump behind the senior center was inaccessible
for safety reasons but was not permanently closed in the event that it would be beneficial to future
investigation and/or remediation efforts. The 12­inch pipe opening to the sump was cut off approximately
one foot below ground surface, and a lid was installed over the opening. The sump was then covered with
soil and gravel to grade.

2.3 Logistics Section

There is no further information to report in this section.

2.4 Finance Section

2.4.1 Narrative

On 8/13/2021, a verbal request was made to increase the ERRS TO to $100,000 and the START TOLIN to
$50,000. The request was later modified to $150,000 and $100,000, respectively, which is the limit of the
OSC's warrant authority. The Emergency Response Action Memorandum was signed on 8/31/2021.

A verbal ceiling increase was received from the Superfund and Emergency Management Division Acting
Director in order to begin hauling wastewater on 8/26/2021. The ceiling increase action memorandum was
signed on 9/17/2021, which provided funds for hauling wastewater for offsite disposal plus the design,
installation, and operation of an on­site treatment system.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $680,000.00 $315,000.00 $365,000.00 53.68%

EPA ERT $8,000.00 $5,000.00 $3,000.00 37.50%

TAT/START $160,000.00 $150,000.00 $10,000.00 6.25%

CONTINGENCY $85,000.00 $0.00 $85,000.00 100.00%

Intramural Costs

Total Site Costs $933,000.00 $470,000.00 $463,000.00 49.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to report in this section.

2.5.2 Liaison Officer
There is no information to report in this section.

2.5.3 Information Officer

There is no information to report in this section.

3. Participating Entities

3.1 Unified Command
EPA entered Unified Command with TDEC, DeKalb County EMA, and City of Alexandria. The final operations
briefing was held on 11/24/2021.

3.2 Cooperating Agencies
TDEC
TWRA
DeKalb County EMA
City of Alexandria
Smith Utility District

4. Personnel On Site

All personnel have demobilized from the Site.

5. Definition of Terms

CST ­ Civil Support Team
EMA ­ Emergency Mangement Agency
EPA ­ Environmental Protection Agency
ERRS ­ Emergency Rapid Response Services
START ­ Superfund Technical Assessment and Response Team
TDEC ­ Tennessee Department of Environment and Conservation
TEMA ­ Tennessee Emergency Management Agency
TWRA ­ Tennessee Wildlife Resources Agency

bgs ­ below ground surface
DO ­ dissolved oxygen
FOSC ­ Federal On­Scene Coordinator
gpm ­ gallons per minute
IAP ­ incident action plan
LDB ­ left descending bank
mg/L ­ milligrams per liter
mm ­ millimeter
POTW ­ publicly­owned treatment works
ppm ­ parts per million
RDB ­ right descending bank
SITREP ­ situation report
SOSC ­ State On­Scene Coordinator
SVOC ­ semi­volatile organic compounds
UST ­ underground storage tank
VOC ­ volatile organic compounds
WWTP ­ wastewater treatment plant

6. Additional sources of information

6.1 Internet location of additional information/report
TEMA has established a shared document repository on their cloud server for collection of photos and other
digital media files. Response partners will be able to upload and download files in a central location without
being subject to email server limitations.

6.2 Reporting Schedule
There will be no further POLREPs for this Site.

7. Situational Reference Materials

There is no information to report in this section.
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Subject: POLREP #6
Final POLREP
Hickman Creek Fish Kill

Alexandria, TN 
Latitude: 36.0812500 Longitude: ­86.0319850 

To: James Webster, USEPA R4 ERRPPB
Barry Brawley, TDEC

From: Matthew Huyser, FOSC 

Date: 12/9/2021 

Reporting Period: 9/8/2021 ­ 12/8/2021 

1. Introduction

1.1 Background

Site Number: C4K6 Contract Number:

D.O. Number: Action Memo Date: 9/17/2021

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/8/2021 Start Date: 8/8/2021

Demob Date: 11/29/2021 Completion Date: 12/4/2021

CERCLIS ID: TNN000420652 RCRIS ID:

ERNS No.: State Notification: 8/8/2021

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency

1.1.2 Site Description
 Hickman Creek is a freshwater stream that flows through Alexandria, Dekalb County, Tennessee. The
creek is generally 20 to 30 feet wide and 1 to 6 inches deep in the town; it discharges to the Caney Fork
River near Gordonsville, Smith County, Tennessee. Alexandria, Tennessee, is a small town of approximately
1000 residents. After exiting the town, the creek flows primarily through rural residential and agricultural
properties.

1.1.2.1 Location

The release location was at Hickman Creek, near 330 Edgewood Street, Alexandria, Dekalb County,
Tennessee. The extent of downstream impact was estimated at 0.9 miles by 8/11/2021.

1.1.2.2 Description of Threat

A discharge of unknown material resulted in a fish kill that was first reported on 8/7/2021. In addition, low
dissolved oxygen has been reported as well as water discoloration of black, grey and brown. Suspected
sources include water discharges from a manufacturing facility (MarQ Labs) or underground storage tanks
behind a former cheese factory building. The MarQ Labs facility mixes and packages cosmetic products,
primarily self­tanning products and previously hand sanitizer; wastewater discharge may include acetone,
formic acid, and alcohol.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 for Preliminary Removal Assessment Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

TREATMENT SYSTEM DESIGN

The OSC determined that a treatment system would be capable of addressing more water from the sump at
a lower cost than pumping and transporting offsite to a treatment facility. The OSC proposed the installation
of a treatment system using the infrastructure of old concrete underground storage tanks behind the senior
center on property owned by the Town of Alexandria. The town declined to allow this installation.

The OSC tasked START with designing a treatment system for the contaminated water from the pump. EPA
ERT was included in design consultation meetings taking place on 8/23/2021 and 9/3/2021. Parameters for
the design included low maintenance, remote sensing, no chemical inputs requiring daily tuning, gravity flow
to prevent spillage, and a 10,000 gallon­per­day flow rate minimum. The treated water would be discharged
directly into Hickman Creek, and treatment objectives included SVOCs, VOCs, alcohols, and COD at or
below upstream water quality conditions. The final design was settled on 9/17/2021, and a schematic was
submitted by START on 9/20/2021. During this time, START was unsuccessful in locating a company
capable or willing to conduct the bench­scale study to prove the process would meet the treatment
objectives.

On 9/15/2021, TDEC provided a point of contact at Tennessee Tech University who could provide lab space
for EPA and START to conduct the test. Arrangements were made with Tennessee Tech, and the bench­
scale test was conducted from 10/5/2021 to 10/14/2021 in the Tennessee Tech Center for Management,
Utilization and Protection of Water Resources. Pre­test and post­test samples were collected by START
and transported to a laboratory for analysis. The post­test samples demonstrated that the treatment
process had reduced Chemical Oxygen Demand to near background levels in the creek while also reducing
metals concentrations, and both phenol and acetone were no longer detected. However, the pre­test
samples also showed some reductions from the initial sump samples collected in August.

SUMP WATER REMOVAL AND DISPOSAL

The OSC directed ERRS to arrange for transport and disposal of water recovered from the sump at a rate of
25,000 gallons per week. Water was transported to a Valicor specialized wastewater treatment plant in
Huntsville, Alabama. From 8/26/2021 to 11/29/2021, approximately 370,000 gallons were transported offsite
for disposal.

On 9/13/2021, the ERRS contractor for EPA reported that the sump was mostly dry and water was only
flowing intermittently. Tank 5 was reported to be nearly empty, and Tank 4 was reported as approximately
half full. The OSC directed that the float switch be moved from Tank 5 to Tank 3, that Tanks 4 and 5 be
isolated from the system, then emptied. Tanks 4 and 5 were demobilized the following week.

On 10/5/2021, the OSC discovered a clog in the equalization line between Tank 1 and Tank 2. The OSC
directed ERRS to install a larger line from Tank 1 to Tank 2 to prevent overfills. Due to the low recharge rate
in the sump, the OSC also directed ERRS to move the float switch to Tank 2 and isolate Tank 3. Tank 3
was demobilized on 10/28/2021.

Based on the successful results of the treatment bench scale test, the OSC directed ERRS on 10/21/2021
to begin ordering supplies for the treatment system and identify a source for the rentable tanks and
equipment. ERRS solicited bids from three companies for these services, and a scoping meeting was held
with one of the vendors on 10/25/2021. A selection was made the following week, and the selected vendor
began preparing to optimize a mobile aeration tank to serve as a bioreactor. Based on available equipment
and personnel, including the emptying and demobilization of Tanks 1 and 2, the nearest possible installation
date was stated as the week of November 22. Due to the Thanksgiving holiday during this week, the OSC
elected to schedule installation for the week of November 29.

INVESTIGATION AT MARQ LABS FACILITY

On10/14/2021, the OSC observed vacuum excavation equipment at the MARQ facility and reported this to
TDEC. TDEC visited the MARQ facility on 10/15/2021 and found that MARQ had hired contractors to
continue exploring drainage lines outside the facility. The plans and findings of this work were not
coordinated with TDEC or EPA.

On 11/12/2021, TDEC visited the MARQ facility and found open excavations outside, revealing piping, a
concrete junction box, and contaminated soil. On 11/17/2021, MARQ and their contractors met virtually with
EPA to communicate findings from their ongoing investigation. On 11/18/2021, the OSC and TDEC visited
the MARQ facility to observe these excavations in person. The OSC recorded the following observations:

                ­ A concrete junction box in the parking lot north of the facility has an 8­inch entering the box
from the facility, an 8­inch pipe exiting to the east, and a 2­inch pipe exiting to the west. There was rebar on
the top of the concrete box near the ground surface, indicating there may have previously been a concrete
cover. The pipe on the east side was explored by a camera; the pipe turns 45 degrees to the south and
links with another pipe that proceeds east under Edgewood Ave. Soil excavated from the box was sampled,
staged, and covered by the contractor.

                ­ A utility box with an iron lid labeled "water meter" on the west side of Edgewood Ave was
opened to reveal two 8­inch pipes and one 2­inch pipe traveling from west to east. None of the pipes is a
water supply line, and there was no water meter. The pipes were opened, and a camera was sent down
both directions. The north pipe connects east to a buried brick sump near the MARQ building serving
stormwater drainage; the north pipe travels south under Edgewood Ave, where the camera cannot proceed
further due to an offset connection. The south pipe connects east to a buried pipe near the MARQ building
and includes a tie­in to the 8­inch pipe from the junction box; this south pipe proceeds east under
Edgewood Ave, where the camera cannot proceed due to silt obstruction. TDEC placed dye of different
colors in both drain lines; neither of these dye colors was ever observed to surface by the time of this
POLREP.

                ­ The concrete slab outside the northeast corner of the MARQ building was excavated to reveal
the three drainage pipes that head to Edgewood Ave, a brick sump that appears to serve as a stormwater
junction, a drain pipe along the north wall which appears to serve for stormwater, and an 8­inch pipe full of
sludge which heads from the building to the concrete junction box. The OSC directed START to collect a
sample of sludge from the pipe and water from the brick sump.

In addition to the samples collected from the pipe and the brick sump, the OSC directed START to collect
two other water samples: one from the sump from which water was being drawn by EPA operations into
Tank 1, and a second from the seep as it enters Hickman Creek. The sample from the sump showed no
detections of SVOCs, no detections of VOCs other than acetone at 26 ug/L, and low concentrations of
metals several orders of magnitude below concentrations measured in August. The chemical oxygen
demand (COD) was also only 28.4 mg/L which is closer to the background measured in Hickman Creek of
16.3 mg/L and close to the water treatment bench­scale post­treatment COD value of 23.8 mg/L. Based on
these results, the OSC determined, in consultation with TDEC, that the water treatment system was no
longer necessary. The OSC directed ERRS to empty and demobilize Tanks 1 and 2, and this was
completed during the week of November 29. The OSC directed ERRS to remove the remaining debris that
had been left at the Site from the response, remove the silt fencing that had been installed near the creek,
and re­grade the gravel that had been installed as part of the response; these activities were completed on
December 8.

2.1.2 Response Actions to Date

­ Ongoing monitoring and sampling of Hickman Creek upstream and downstream
­ Identified features and leaks in UST at senior center
­ Conducted initial exploratory excavation for conveyance piping
­ Installed and augmented downstream aeration and boom
­ Identified seep entering creek
­ Identified second concrete pad near UST
­ Began tracer dye test on drain line from MarQ Labs building
­ Identified direction of drain line from MarQ Labs and identified previously unknown USTs
­ Conducted flush test to look for leaks in manway in creek bed
­ Completed excavation of intercept trend and installed sump
­ Completed installation of storage system including five frac tanks, recirculation pumps, and stop switch
­ Conducted air monitoring to ensure no emissions impacts from the recirculation pumps
­ Began hauling wastewater off­site for treatment
­ Designed treatment system and completed bench­scale test to prove proof of concept
­ Conducted final sampling event to verify that water quality in seep was at or near to the upstream
conditions in Hickman Creek

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A signed access agreement was obtained from both MarQ Labs and the City of Alexandria to conduct
response operations on their properties. A signed access agreement was also obtained from the residence
to the south of the senior center due to the proximity of the sump to the property line. Neither MarQ Labs
nor the City of Alexandria has assumed responsibility as the source.

On 8/12/2021, The OSC contacted the representative for MarQ Labs and provided notification that the
groundwater that appeared to be the seep influencing the creek had been intercepted and would be
recovered with the sump. On 8/13/2021. The OSC met with the representative for MarQ Labs and issued a
Notice of Federal Interest letter based on the possibility that the seep in the creek and water being
intercepted in the sump resulted from discharges from MarQ Labs to the drain line at the northeast corner of
their building. The OSC asked if MarQ Labs would be assuming the response or operation and maintenance
of the sump and storage; the representative for MarQ Labs declined and stated that the impacted water was
not a result of discharge from their facility.

On 8/23/2021, TDEC conducted an inspection of the MARQ facility. On 9/7/2021, TDEC issued notices of
violation for solid waste and hazardous waste compliance to MARQ, and on 9/8/2021, TDEC issued a
notice of violation for industrial stormwater permitting. These notices include the requirement that the
discharge of process wastewaters to floor drains with no known sewer connection must immediately cease.
On 10/15/2021 and on 11/12/2021, TDEC conducted follow­up visits and confirmed that process
wastewaters were being containerized in used totes and labeled.

2.1.4 Progress Metrics
Soil removed from the bottom of the sump was been set aside and sampled for waste disposal profiling and
was disposed of at the Republic Middle Point Landfill in Murfeesboro, TN. Water recovered from the sump
was transported off­site to a Valicor specialized wastewater treatment plant in Huntsville, AL.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 Soil  Solid
 5 tons
(estimated)

 n/a
 Republic Middle Point
Landfill, Murfeesboro,
TN

 Groundwater  Liquid
5,000
gallons

 n/a
 OnSite Environmental,
Nashville, TN 

 Groundwater  Liquid
 5,000
gallons

 multiple
 Valicor Environmental
Services, Huntsville, AL

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further response activities for the Site. A Removal Site Evaluation has been completed for the
Site, and a recommendation for further action will be stated in the RSE Memorandum.

2.2.1.1 Planned Response Activities
­  Identify the source and composition of the release to Hickman Creek (COMPLETE)
­ If there is an ongoing release, stop or divert the release to prevent further impacts (COMPLETE)
­ Assess the impacted area of Hickman Creek (COMPLETE)
­ Mitigate impacts to water quality to reduce the risk of further damage downstream (COMPLETE)
­ Arrange for sustainable discharge system for groundwater from the sump (CANCELLED)
­ Transfer operation and maintenance of sump from EPA to local or state operation (CANCELLED)

2.2.1.2 Next Steps

There are no further next steps for this Site.

2.2.2 Issues

Elevated concentrations of lead at 2280 mg/kg were found in the sludge in the pipe near the MARQ Labs
facility. Lead levels in the sump in August were measured at only 3710 ug/L in the water. A study of lead
concentrations in the soil below ground surface was not conducted as part of the response.

Final cleanup efforts at the Site included ensuring that the sump behind the senior center was inaccessible
for safety reasons but was not permanently closed in the event that it would be beneficial to future
investigation and/or remediation efforts. The 12­inch pipe opening to the sump was cut off approximately
one foot below ground surface, and a lid was installed over the opening. The sump was then covered with
soil and gravel to grade.

2.3 Logistics Section

There is no further information to report in this section.

2.4 Finance Section

2.4.1 Narrative

On 8/13/2021, a verbal request was made to increase the ERRS TO to $100,000 and the START TOLIN to
$50,000. The request was later modified to $150,000 and $100,000, respectively, which is the limit of the
OSC's warrant authority. The Emergency Response Action Memorandum was signed on 8/31/2021.

A verbal ceiling increase was received from the Superfund and Emergency Management Division Acting
Director in order to begin hauling wastewater on 8/26/2021. The ceiling increase action memorandum was
signed on 9/17/2021, which provided funds for hauling wastewater for offsite disposal plus the design,
installation, and operation of an on­site treatment system.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $680,000.00 $315,000.00 $365,000.00 53.68%

EPA ERT $8,000.00 $5,000.00 $3,000.00 37.50%

TAT/START $160,000.00 $150,000.00 $10,000.00 6.25%

CONTINGENCY $85,000.00 $0.00 $85,000.00 100.00%

Intramural Costs

Total Site Costs $933,000.00 $470,000.00 $463,000.00 49.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to report in this section.

2.5.2 Liaison Officer
There is no information to report in this section.

2.5.3 Information Officer

There is no information to report in this section.

3. Participating Entities

3.1 Unified Command
EPA entered Unified Command with TDEC, DeKalb County EMA, and City of Alexandria. The final operations
briefing was held on 11/24/2021.

3.2 Cooperating Agencies
TDEC
TWRA
DeKalb County EMA
City of Alexandria
Smith Utility District

4. Personnel On Site

All personnel have demobilized from the Site.

5. Definition of Terms

CST ­ Civil Support Team
EMA ­ Emergency Mangement Agency
EPA ­ Environmental Protection Agency
ERRS ­ Emergency Rapid Response Services
START ­ Superfund Technical Assessment and Response Team
TDEC ­ Tennessee Department of Environment and Conservation
TEMA ­ Tennessee Emergency Management Agency
TWRA ­ Tennessee Wildlife Resources Agency

bgs ­ below ground surface
DO ­ dissolved oxygen
FOSC ­ Federal On­Scene Coordinator
gpm ­ gallons per minute
IAP ­ incident action plan
LDB ­ left descending bank
mg/L ­ milligrams per liter
mm ­ millimeter
POTW ­ publicly­owned treatment works
ppm ­ parts per million
RDB ­ right descending bank
SITREP ­ situation report
SOSC ­ State On­Scene Coordinator
SVOC ­ semi­volatile organic compounds
UST ­ underground storage tank
VOC ­ volatile organic compounds
WWTP ­ wastewater treatment plant

6. Additional sources of information

6.1 Internet location of additional information/report
TEMA has established a shared document repository on their cloud server for collection of photos and other
digital media files. Response partners will be able to upload and download files in a central location without
being subject to email server limitations.

6.2 Reporting Schedule
There will be no further POLREPs for this Site.

7. Situational Reference Materials

There is no information to report in this section.


